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Agenda

1. Welcome and Introduction of the Chair and Panel – (Chair)

2. Sizewell C Managing Director’s Update – (Julia Pyke) 

3. Community Relations – (Marjorie Barnes)

4. Cotswold Archaeology presentation - (Alexander Bliss) 

5. Project Look Ahead for 2025 & Key Milestones – (Damian Leydon) 

6. Landscaping and Ecology (Dr Steven Mannings and Luke Stevens) 

7.  Q&A – via Town and Parish Council Representative – (Chair) 

8. Dates of Future Meetings – (Chair)
2



Item 1: Welcome, Introductions 
and Matters Arising 
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Julia Pyke - Managing Director
Damian Leydon -  Site Delivery Director
Richard Bull - Head of Planning
Marjorie Barnes - Head of Regional External Affairs & Development 
Dr Steve Mannings -  Water, Ecology and Land
Luke Stevens -  Land Manager
Alexander Bliss -  Cotswold Archaeology

Sizewell C Panel
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Sizewell C Stakeholder 
Guests / Observers
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External Stakeholders 

Simon Barlow – Project Manager, Environment Agency

Angela Ramsay – Office for Nuclear Regulation 

Sally Longmate – CEO, Suffolk Association of Local Councils

Hannah Bloom – Chief Executive, Suffolk Community Foundation

Caroline Botwood – DESNZ Director

Simon Amstutz - Suffolk & Essex Coast & Heaths National Landscape

Member of Parliament 

Jenny Riddell-Carpenter, MP for Suffolk Coastal 

Jess Asato, MP for Lowestoft

Adrian Ramsay, MP for Waveney Valley 

Patrick Spencer, MP Central Suffolk and North Ipswich 

Council Representatives

Cllr Richard Smith, Suffolk County Council 

Cllr TJ Haworth-Culf, Suffolk County Council 

Cllr Katie Graham,  East Suffolk Council 

Cllr Tom Daly, East Suffolk Council 

Cllr Sarah Whitelock, East Suffolk Council 

Item 1
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Item 2: Sizewell C 
Managing Director’s Update
Julia Pyke, Managing Director 
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Item 3: Community Relations
Marjorie Barnes, Head of Regional External Affairs and Development 
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Parish emailer

Keeping communities updated

Newsletter

Parish magazines

Works TrackerParish/forum meetings
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48%

16%

17%

80%

3%

62%

10%

20%

7%

10%

13%

18%

The Deed of Obligation (DoO) sets out extensive financial commitments, the majority of which came into effect following First Commencement

Sch 2 Resourcing of Local 

Authority 

Total: £7,651,180

Sch 3 Accommodation & 

Housing

Total: £22,234,798

Sch 4 Emergency Services Fund

Total: £12,688,254

Sch 5 Public Services and 

Community Safety

Total: £13,757,368

Sch 6 Health

Total: £1,577,215

Sch 6 Employment, Skills, 

Education & Supply Chain

Total: £22,010,000

81%
Sch 8 Heritage

Total: £1,628,974

Sch 10 Leisure

Total: £1,752,000

Sch 11 Natural Environment

Total: £18,700,000

Sch 13 Third Party Resilience

Total: £3,871,365

Sch 14 Community Fund

Total: £23,000,000

Sch 15 Tourism

Total: £12,000,006

Sch 16 Transport

Total: £17,795,138

Paid?Sch # DoO Schedule Title

Total value in 2021 monies

Payment Context

• Under the DoO, SZC is obligated to pay 

c£160m (in 2021 monies) to the Local 

Authorities and other external bodies

• These payments are grouped under 

Schedules in the Deed and categorised 

as either standard (a set amount 

scheduled for a specific date) or 

contingent (a maximum amount up to 

which the recipients of the payments can 

request)

• Many of these payments are scheduled to 

be paid within a certain time period from 

First Commencement but some are 

triggered by other events or obligations

*£34.6m is illustrative of actual payments executed which have had indexation provision applied. All other values shown on this page are as per the DoO in 2021 monies

Delivering on our obligations
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Sizewell C
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Community Fund
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Building the Delivering benefits
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Building the Delivering benefits
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Thank you
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Item 4: Cotswold Archaeology 

Presentation
Alexander Bliss- Senior Finds Officer/ Numismatist with OCA
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The ‘Sizewell C’ 
Coin Hoard  

Alexander Bliss

Coin specialist, 
OCA
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Broom Walk Area 11

19Item 4
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April 2023 – the story begins

Left: the hoard ‘in situ’. Above: the 
package upon recovery (top view) 20Item 4



NOT PROTECTIVELY MARKED | © 2025 Sizewell C Limited. All rights Reserved.

‘The Pasty’
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Assessing the hoard
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Micro-excavating 
the hoard
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Summary of the 
hoard

• 321 coins, all silver

• 11th century value – 320p

• Enclosed in a piece of fabric, which was 
then wrapped in lead sheet

• Coins range in date between 1036-1044, 
comprising four different ‘types’

• Earliest coins date c. 1036-1037

• Latest c. 1042-1044

• Struck at over 30 English mints

• Three kings of England represented

• Buried at the start of the reign of Edward the 
Confessor (1042-1066)

25Item 4
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Coin types

• In the 11th century, coin designs 
did not stay the same

• New ‘types’ issued every few 
years, old coins called in for re-
minting

• Theoretically, official rents and 
taxes supposed to be paid in 
latest type

Reverse of coin 27.184 – Arm-and-Sceptre type 
struck under the moneyer DUNBEORD at 
Langport 26Item 4
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The ‘Jewel Cross’ type of Harold I

27.32 – moneyer 
WULFGAR/WULGAR at London. 
Reverse legend reads: +PVLG.AR 
ON L.VNDE

The ‘Fleur-de-Lis’ type of Harold I

27.93 – moneyer 
LEOFWINE at Thetford. 
Reverse legend reads: 
+LEOFPINE ON ÞEO

27Item 4
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The ‘Arm-and-Sceptre’ type of Harthacnut

27.112 – moneyer 
LEOFWINE at Buckingham. 
Reverse legend reads: 
+LEOFPINE ON BVCIN

The ‘PACX’ type of Edward the Confessor

27.120 – moneyer LEOFRIC 
at London. Reverse legend 
reads: +LEOFRIC ON LVND

28Item 4
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Why was it buried?

‘The King, with Earl Leofric, Earl Godwin 
and Earl Siward… rode from Gloucester 
to Winchester unawares upon the lady; 
and deprived her of all the treasures 
that she had had in gold and in silver 
and in numberless things, which were 
immense, because she was formerly 

very hard upon the king her son, and did 
less for him than he wished before he 

was king. Soon after this Stigand was 
deprived of his bishopric; and they 
took all that he had into their hands 
for the king, because he was in  the 
counsel of his [Edward’s] mother…’

Anglo-Saxon Chronicle (D), entry for 
1043 Stigand as Archbishop of Canterbury, 

depicted on the Bayeux Tapestry. Image 
courtesy St Edmundsbury Chronicle 29Item 4
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Item 5: Project Look Ahead 

for 2025 & Key Milestones
Damian Leydon, Site Delivery Director

 

31Item 5
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• County Wide Highways Signage (Phase 2)

• A12 Abnormal Indivisible Load  (AIL) Layby near B1078

• B1122 Early Years Scheme

• B1078 Road Safety Improvements

• A140/B1078 Junction. Improvements – West of Coddenham

• B1078 / B1079 East of Easton & Otley College

• B1119 / A12 Saxmundham

• Yoxford Scheme (A12)
• B1125 Scheme (Westleton)
• B1125 Scheme (Blythburgh)
• A1094 / B1069 South of Knodishall

2025

Q1
Jan | Feb | Mar

2025 
Q2

Apr | May | Jun

2025

Q3
Jul | Aug | Sep

2025

Q4
Oct | Nov | Dec

Local Roads – 2025 Anticipated 
Commencement Dates

Procurement of AD2 Schemes 

Delivery Principal Contractor

33
Collaboration with Scottish  Power Renewables -  

Item 5
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Artist’s impression: Aerial view of 

Sizewell C
34Item 5
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CGI: SSSI Crossing
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36
CGI: Sizewell Link Road 
.

36Item 5
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3D Model: Two Village 

Bypass 37

N
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CGI: Two Village Bypass over River 
Alde 38Item 5
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39CGI: Orwell Park / FMF 39Item 5
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CGI: Accommodation Campus 40Item 5



DCO (by Q4 2027) 3,000

So far, we currently have 2,713

Accommodation

41
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LOCATION PLANNED SPACES

Main Site 1,000

Wickham Market 

(P&R)
1,250

Darsham (P&R) 1,250

Pakefield 500

Martlesham 

(P&R)
100

Total 4,100

Parking

42
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Passenger Services from

• Martlesham P&R

• Pakefield 

• Orwell Logistics Park 

• Ipswich Train Station

• Northern park and ride (Darsham)

• Southern park and ride (Wickham Market)

• Development of others is dependent on 

workforce location

Passenger Service Route

N
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Thank you
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Item 6: Landscaping and 

Ecology 
Dr Steve Mannings – Water, Ecology and Land

Luke Stevens – Land Management Lead 

 

45Item 6
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Vegetation Clearance / Landscape Vision  

• Site Clearance

• Landscape Vision

• Advance Works

• Case Study - Wild Aldhurst 

• Biodiversity Net Gain

• MDS Roads

• Landscape Programme

• SZC: Long-Term Investor in Nature

46Item 6
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Sizewell’s Landscape 
Vision 

To re-establish a rich and biodiverse 

Sandlings landscape [on low-grade 

arable land and conifer plantation] 

stretching from Minsmere in the north to 

Sandlings SPA to the south, which is 

accessible for local people to enjoy  
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Advanced Works 

Wild 
Studio

Wild Studio Nature Reserve

48Item 6NOT PROTECTIVELY MARKED | © 2025 Sizewell C Limited. All rights Reserved.
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Advanced Works 

Wild Aldhurst

Wild Aldhurst Nature Reserve

49Item 6NOT PROTECTIVELY MARKED | © 2025 Sizewell C Limited. All rights Reserved.
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Advanced Works 

Wild
Abbey

Wild Abbey Nature Reserve

50Item 6NOT PROTECTIVELY MARKED | © 2025 Sizewell C Limited. All rights Reserved.
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Advanced Works 

Advanced Planting

Wild Studio

Eastbridge 

Road

Long 
Walk

Goose Hill 
(northern 
edge)

Pillbox 
Field

Sandy 
Pytle

Dove Hill House

51Item 6NOT PROTECTIVELY MARKED | © 2025 Sizewell C Limited. All rights Reserved.
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Advanced Works 

Wild Aldhurst

Wild Abbey Advanced Planting

Wider Estate 

Wild Studio
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Re-wilding Aldhurst Farm

53Item 6
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Working With Nature

55 55Item 6
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Arable Farm to SSSI in 10 Years

56

• Wetland characteristic of Sizewell Marshes

• Frogbit vulnerable on GB Red List

• Lesser pondweed is a Suffolk rarity

• Heathy grasslands are developing across 

the site especially within the inner reserve

• 13% of site comprises heather and 

parched grasslands of SSSI quality

• 47% expected to become SSSI grade 

within the next few years

• Remainder comprises ruderal 

grassland, this requires significant 

management to facilitate development

• Invertebrate assemblage of SSSI quality, 

including one legally protected (Norfolk 

hawker), three S41 Priority species, 7 

RDB1-3, one RDBK, one Near Threatened, 

two Near Threatened, nineteen Nationally 

Scarce species and one New to Britain

56Item 6
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Already delivering for local communities

57 57Item 6
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19% BNG is on-Track!
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Lovers Lane 

MDS Road schemes 

• Tree and hedgerow removal 
unavoidable due to road/junction realignment

• Vegetation removal in accordance with 
approved site clearance plans 

• Hedgerow planting to replicate the existing 
character of the road  

• Detailed design/landscape scheme subject 
to technical approval/discharge of DCO 
Requirement 9. Planting in 2026/27 season

  
 

Vegetation retention and clearance

Green Rail Route 
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Off Site Infrastructure

• Some tree and hedgerow removal 
unavoidable due to junction realignment.

• Retain existing woodland strip along boundary 
with Satis House

• Landscape design includes replacement 
hedgerow planting along the new road

• Incorporates sandlings mosaic in microcosm
• Design protects and enhances habitat for rare 

Sandy Stiltball fungus on roadside verge  
• Considering further planting along eastern side

Vegetation to be retained / removed Restoration scheme for Technical Approval

Vegetation for removal

Vegetation to 
be retained

Yoxford Roundabout

60
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Off Site Infrastructure

Two Village Bypass – Friday Street 

• Another good example of how we have sought to minimise 
vegetation loss during detailed design – but with mixed success

• Regrettably, we're unable to retain a veteran oak tree and stand of 
trees positioned within footprint of the new junction

• However we have managed to retain a small stand of trees within 
the central reservation of the existing A12 carriageway, 
incorporating them into the detailed landscape scheme 

Vegetation to be retained / removed Restoration scheme 

Retained trees

Veteran tree to be lost

61Item 6
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Approach to planting 

62Item 6
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Landscape Implementation Timeline

Sandlings 

restoration trials

2008

Complete MDS 

landscaping

Mid 2030s

Start creating Wild 

Studio

2010
Purchase of Aldhurst 

Farm

2014
Wild Aldhurst 

opens

2016

MDS roads/AD site 

clearance

2024/25

Start creating Wild 

Abbey

2016

Wild Abbey wetland 

created

2022
Start clearance of TCA 

(Goose Hill)

2023

2025
Start creating 

Wild Halesworth

2026
Start creating

Wild Pakenham

MDS roads/AD site 

landscaping

2027

Start creating

Wild Benhall

2024
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SZC funding to support the Natural Environment in 
Suffolk

• Deed of Obligation:

o £12m Natural Environment Improvement Fund

o £2m European Sites Access Contingency Fund

o Other funds to support farmland birds, wetlands, 
land management & skills

• Charity Deed:

o Set up an environmental trust to protect 
and enhance the natural environment

o To be named East Suffolk Trust (EaST)

o Board of trustees has been established

o £78m funding over construction/operation

o Applied to Charity Commission to register

64Item 6
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Item 7: Q&A
Via Town and Parish Council Representative 

Chair

66Item 7
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Pre-Submitted Question: Cllr Alison Bourne Melton Parish 

Council

There is evidence that the growing workforce at Sizewell C has 

placed additional pressure on the rental market in the area, 

potentially pricing local people out of their home area and 

affecting the tourism sector in terms of availability for visitors to 

Suffolk . How is it proposed to mitigate against this, already 

evident, problem?
67Item 7
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Pre-Submitted Question Cllr Josie Bassinette 

Walberswick Parish Council

I am the representative of Walberswick Parish Council and will be attending the community 

forum on the Council's behalf.  I have the following 2 related questions that I would like 

answered:

It is my understanding that Sizewell C has received very significant UK Government Funding 

which it is currently spending.  My questions relate to  confirmation of the funding that 

Sizewell C is currently spending on its various community projects.  (1) Is the financing for 

these community programs by Sizewell C coming from UK Government monies (ie tax-payer 

money) or from EDF?  (2) How is Sizewell C making it transparent when it is spending 

Government provided tax-payer money for community projects and/or for associated 

developments currently underway (for example, through regular reports to Government or the 

public) ?
68Item 7
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Pre-Submitted Question Cllr Maureen Jones 

Aldringham- cum- Thorpe Parish Council 

Many residents are horrified by the devastation of hedges 

and trees everywhere they travel in this area. When are all 

these areas going to be replanted so we do not give the 

impression of building sites everywhere.

Is all this necessary, and how many years will it be before 

we have green hedgerows again.
69Item 7
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Pre-Submitted Question Peasenhall Parish 

Council 

Peasenhall Parish Council would ask that SZC 

consider putting the blue SZC plate on the front of 

vehicles to give the public the opportunity to 

record any incidents when such vehicles go 

through the village.
70Item 7
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Pre-Submitted Question Aldeburgh Town Council 

Following on from our question at the last Community Forum (prompted by our desire for local people to 

take up employment opportunities) will you provide details from the workforce survey relating to IP15 - 

specifically number of workers from that postcode at the point of application, number of 

workers/contractors now residing in that postcode (moved to the area after job acquired) and number of 

companies with that postcode within the supply chain?

Aldeburgh Town Council continues to see negative impacts on local accommodation.  At the last 

Community Forum you stated that the Accommodation Management System aimed to increase the 

provision of accommodation under £50 per night.  Several properties in our town are being advertised for 

rent only to workers, per room, per night for £50, £60 or £70.  How many bed spaces have you created 

through the Housing schemes (including the grant schemes £3K for minor works and £7K for 

renovations) and how many bed spaces do you need for those NHB (not home based) now within the 

local area, and what is the forecast over the next 3 months and 6 months as we approach a period of 

increased tourism need, and how will you achieve this?

71Item 7



NOT PROTECTIVELY MARKED | © 2025 Sizewell C Limited. All rights Reserved.

Pre-Submitted Question Cllr Andrew Turner 

Westleton Parish Council 

How many trees have you cut down, I think you 

reported 21000 and how many planted to replace 

those already cut down and can you please detail 

the programme of maintenance for these new 
trees? 

72Item 7
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Pre-Submitted Question Cllr David Sims Sibton 

Parish Council 

With regards to rail transport we understand that you intend, as soon as the passenger service has 

finished for the night, to run four empty trains down the line in convoy. Then four loaded trains which will 

be waiting in the Ipswich area will join the line and proceed northwards as soon as the empty trains have 

cleared. 

We have received some expert advice which accepts that this is just possible but is very tight and any 

problems could cause serious disruption to passenger services. How do you intend to mitigate for this 

please?
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