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Agenda

Item 1: Welcome and Introduction of the Chair and Panel – (Chair)

Item 2: Meeting note and matters arising from Northern Transport Forum (7th August 2024) – (Chair) 

Item 3: Report back from: Community Forum (9th October 2024) Main Development Site Forum (15th 
October 2024) and Southern Transport Forum (14th August 2024) – (Richard Knight)

Item 4: Community Relations – (Marjorie Barnes) 

Item 5: Housing Fund – (Sarah Allison – East Suffolk Council)

Item 6: Road and Rail Updates – (David Peacop and Stephen Keighley) 

Item 7: Traffic and Transport – (Rebecca Quigg – WSP and Steve Merry – SCC)

Item 8: Community Safety – (Darren Benford-Brown)

Item 9: Q&A – via Town and Parish Council Representative – (Chair)

Item 10: Dates of Future Meetings – (Chair)
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Item 1: Welcome 
and Introductions
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Item 2: Meeting note and 
matters arising from NTF (7th 
August 2024)
Chair

44Item 2



Northern Transport Forum 
Report
November 2024

Concerns raised for traffic routes 
from the Ancillary Construction Area

Assurance that Sizewell C will continue to route traffic onto Lover’s Lane 
and not through Leiston

How are Sizewell C addressing the extra 
traffic from Sizewell B outage

Sizewell C work with Sizewell B to manage the impact, particularly around car parking

Concerns for increased traffic
Sizewell C using the ACA car parking to allow more parking at MCA 
for the Sizewell B outage. Staff will move from the ACA to the MCA via regular bus services 

Clarification on Speed Enforcement Statement provided from Suffolk Constabulary to outline enforcement responsibilities

Request from Darsham Parish Council 
for further design detail

Bespoke meeting with Darsham Parish Council delivered



Purpose of 
the Northern 
Transport 
Forum 

• Discussions between SZC and representatives from 
communities located in the immediate vicinity of the Northern 
Park and Ride

• Yoxford Roundabout

• Other highways improvement sites

• Sizewell Link Road site 

• Provide project information in relation to relevant construction 
issues and progress

• To enable local elected representatives to ask questions and 
raise issues of concern relating to road and rail specific to SZC 
construction

• Inform SZC on key issues affecting the local community in the 
immediate vicinity of the NTF Sites

• Find ways to minimise the impacts and maximise the benefits 
of the project to those living and working nearby
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Item 3: Report back from 
previous Forums 
Richard Knight
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Community Forums Draft meeting notes published on East Suffolk Council website 

Main Development

Site Forum

Tuesday 15 October 2024 
Leiston Town Athletic Association

Southern Transport 

Forum

Wednesday 14 August November 
2024 
Riverside Centre 

Annual Community 

Forum 

Held on Wednesday 9 October 
2024
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Item 4: Community Relations 
Marjorie Barnes, Head of READ



Supporting the  

community through the 

construction of Sizewell C

Enhancing Communications

• Works tracker, email alerts, letters, newsletters, 

public notices, bespoke Parish meetings, 

frequency of forums

• Always listening to community feedback, 

reporting back to the project and adapting our 

plans where we can.



Minimising 

the impacts and 

maximising the benefits 

• Supporting improvements in local education, 

raising awareness and increasing 

engagement

• Working with hard-to-reach groups to support 

next steps in education, training and 

employment
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• £309,843 was awarded in Round 1

•Citizens Advice East Suffolk: £170,358 
•Peasenhall Parish Council: £26,000
•Saxmundham and District CIC: £12,500
•Seagull Lowestoft: £64,615
•Young People Taking Action (CYDS): £19,036
•Aldeburgh Jubilee Hall: £30,000
•Easton and Letheringham Village Hall: £1,896
•Leiston Youth and Community Angling Society: 
£6,864
•Slaughden Sailing Club: £4,572

• Round 2 closed on 6th October 
with applicants contacted in January with 

decisions

• Round 3 will close 19th January with applicants 

contacted in April with decisions

• The team will be working with small 

organisations in the Leiston area over the next 

few months to ensure these 

are supported to apply for a grant.
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Item 5: Housing Fund
Sarah Allison – East Suffolk Council Housing Fund 
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Increase supply of bedspaces in private housing

Applications are now open for two new grants to help East Suffolk homeowners get ready to rent out high 
quality accommodation to Sizewell C workers.

 MINOR WORKS GRANTS
• Up to £3,000 per bedroom is available to turn an 

unused bedroom into accommodation for a 
Sizewell C worker. This can cover things like 
repainting, new flooring, electrical upgrades, 
extra heating, new windows, or adding a 
washbasin.

RENOVATION GRANTS
• Up to £7,000 per bedroom is available for larger 

projects, including converting buildings to 
homes, structural work, electrical rewiring, 
heating installation, new windows and doors, 
plumbing, and adding kitchen or bathroom 
facilities. This grant can also be used to create 
shared accommodation - Houses in Multiple 
Occupation (HMO)- 

* Extra funding on top of these amounts is available for work needed to improve the property’s Energy 
Performance Certificate (EPC) rating to C *

For more information on grant conditions and how to register an enquiry, visit 
www.eastsuffolk.gov.uk/sizewell-c-housing-grants or scan the code:

Item 5 15

http://www.eastsuffolk.gov.uk/sizewell-c-housing-grants


Support housing advice service / housing 
and homelessness services resilience measures 

• Provide housing advice and  
assistance under the Housing Act 
1996 as amended by the 
Homelessness Reduction Act 2017.

• To prevent homelessness and when 
possible, to ensure people can 
remain in their homes.

• Rent and deposit guarantee 
schemes.

• Providing support to people at risk 
of homelessness.

• To ensure the Council provides 
good, safe standards of residential 
accommodation.

• To bring landlords and prospective 
tenants together in securing 
affordable accommodation.

• To make the best of existing, 
under-utilised accommodation for 
non-home-based workers to 
provide additional bed spaces.

• Increase the housing supply of 
accommodation through funded 
incentives.

Item 5 16
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Item 6: Road and Rail Updates

David Peacop, Site Operations Director 

Stephen Keighley, Senior Project Manager – Rail

Rowland Stepney, Network Rail
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Site Delivery Lookahead
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Direction Sign Locations

Countywide Highways Signage – Semi Permanent  Q1 25

Item 6 19
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North Park and Ride Early Works Q4 24/Q1 25
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20Item 6Archaeology Vegetation Clearance  

Q4-24 (Completed)

• Vegetation Clearance (Willow March Lane)

Q1-25:

• Temporary site Access from Willow March lane

• Archaeology (ca. 3-months)

2025 onwards:

• Roundabout works (Q2-25)

• Main Works (Q2-25 till Q3-26)

• Vegetation Clearance (along A12 – 
roundabout tie-in points)
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Pre-Construction Activities at Yoxford Roundabout

Middleton Moor Spur:  • Vegetation Management   • Archaeology Mitigation   • Site Security & Fencing

Yoxford Roundabout Early Works Q4 24/Q1 25
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21Item 6Archaeology Vegetation Clearance  Utilities  

Compound
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Yoxford Roundabout – Main works 

• Utility diversion works 

• Contract out to tender 

• Award for Dec 2024 

• Mobilisation Q1/Q2 2025
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Pre-Construction Activities at Sizewell Link Road

Middleton Moor Spur:  • Vegetation Management   • Archaeology Mitigation   • Site Security & Fencing

Sizewell Link Road (SLR) Early Works Q4 24/Q1 25

23Item 6Archaeology Vegetation Clearance  Compounds  
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Asset Details - Dash

SLR - Main Works

• Vegetation & ecology 

clearance ongoing 

• Construction Contract out to 

tender 

• Award for Jan 2025 

• Mobilisation Q1/Q2 2025

https://sizewellc.dash.app/browse/all/5c80124c-7d49-4f53-999b-ae1b698b9a60
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SLR – Vegetation clearance sites 
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SLR -  site compound on Littlemoor road 
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Key Road

Green accesses – in place 

Red accesses – to be constructed 

Vegetation – indicative locations of 

clearance to be completed ahead of 

works in-line with ecological windows 

and seasonality.
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Main Development Site Roads Early Works Q4 24/ Q1 25

Buckleswood Rd

Compound

Main Development Site 

Roundabout Enabling

Green Rail Route – 

Abbey Road Crossing
Secondary Site 

Access

Leiston Drain Crossing

ACA - Access

B19 Access 

B19 Access
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Key Road

Essex and Suffolk Water 8” Water 

Diversion

Water main diversion off highway 

(private land)

Utility diversion in highway. 

28

Main Development Site Utilities - Q4 24 / Q1 25

ESW Diversion 

Abbey Road 

6/01 to 14/02

(Night closure)  

ESW Diversion 

Bridleway 19

02/12 to 20/12 

(Night diversion)  

ESW / UKPN 

28/10 to 18/12

(Night closure & 

daytime lights)

ESW Diversion 

Field Sections 6/01 to 14/02

(Day)  

ESW

UKPN

Eastbridge Road 

6/01 (2-4 weeks)

Full closure

UKPN

B1122

6/01 to 14/02

(Night closure & 

daytime lights)  

Item 6
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Local Road Improvement 

Schemes – In Procurement

Key road

Improvement scheme

Transport Working Group

Typical improvements

• New and enhanced pedestrian footways and 
crossings

• New road surfacing

• Village gateways

• Safety improvements and side road visibility
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Theberton

Walberswick

Blythburgh

B1125A12

B1119

A12

A144

Darsham
Westleton

Eastbridge

Middleton Moor

B1122

Leiston
Sizewell

Yoxford

Saxmundham
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Current Temporary Speed Limits

Theberton

Leiston
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Lovers Lane

Aldhurst Farm Rd

Permanent 
(TRO)

Temporary 
(TTRO)

Sizewell B

Sizewell
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Future Permanent Speed Limits

Theberton

Leiston
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Lovers Lane

Aldhurst Farm Road

Permanent 
(TRO)

Temporary 
(TTRO)

Sizewell B

Sizewell
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32Leiston

Blythburgh

Yoxford Middleton Moor

Theberton

Westleton

Walberswick

Dunwich

Sizewell

Eastbridge

Saxmundham

Darsham

A144

A12

A12
B1122

B1125

B1119

Average Speed Cameras Q1 2025

Average speed camera enforcement

1. B1122 from Yoxford to Eastbridge Road 
/ main site access

2. B1125 through Westleton

Key road

Average Speed Camera Location

© Copyright Jenoptik. All rights reserved.
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Core SZC Rail Scope (DCO)

East Suffolk line Upgrades: 

• Level Crossing Upgrades

• Track Works 

• Additional Signals

East Suffolk (ESK) line Scope

Rail Scope - Overview
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Core SZC Rail Scope (DCO)

Rail – East Suffolk (ESK) line

East Suffolk (ESK) line Scope

Darsham Level Crossing

Darsham

Melton

Blackstock

Redhouse Farm

Brick KIln

Middleton

Dock Lane

Melton Sewage

Kingston Farm

Ellingers
Ufford

Melton Level Crossing

Additional Signals
Track works

Track works

Item 6
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Rail Delivery - Construction Phases

1 2

3

4 5

6

East 
Suffolk 
line

Location Scope

1 Saxmundham 

Junction

Upgrade existing junction

2 Sizewell 

Branch line

Track upgrade

Level crossing upgrade 

(7Nr)

Signalling upgrade

3 ACA Sidings Temporary sidings (3Nr)

4 Green Rail 

Route

Temporary connection to 

TCA New level crossings 

(2Nr)

5 TCA Sidings Temporary sidings (8Nr)

6 East Suffolk 

line

Level Crossing upgrades 

(11Nr)

Track upgrades

Signalling upgrade
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2024 2025 2026

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Stage 1 Detailed Design + Surveys

Advanced Works Archaeology Main Compound 

Stage 2 Detailed Design

Track & Civil Installations

Stage 3 Detailed Design

Comm

NR Systems Installation 

Advanced Works 
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Track & Civil Installations

NR Systems Installations Comm

Stage 2 Commissioning 
Complete, Jan '26 = 2TPD

Stage 3 Commissioning 
Complete, Apr '26 = 4TPD

Stage 1 Commissioning 
Complete, June '25

Rail Delivery – Plan on a Page

Archaeology

St
ag

e
 1

St
ag

e
 2

St
ag

e
 3

NR ESK Level Crossing 
upgrades

NR ESK 
Track

Installations

NR Darsham Level 
Crossing upgrade
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37Item 8

Orwell Logistics Park - Freight Management Facility
Q1 2025 

FMF location
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Working with other projects – NSIP* 
Nationally Significant Infrastructure Projects (NSIP*) 

Energy Farm
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Working with other 
infrastructure Projects

• Throughout the project, we meet with other infrastructure projects 
on a variety of topics, including communications and community 
engagement and logistics to understand planning and timelines.

• Suffolk County Council Major Road Network Scheme (MRN)

• Specific projects we are engaging with include: 

• National Grid Ventures (Lion Link); National Grid Electricity 
Transmission (Sea Link) ; Scottish Power (Nautilus)

• Each project is at different stages of their DCOs

• In Sizewell C regular contact with Scottish Power Renewables and 
joined up with Suffolk County Council and East Suffolk Council 

• Ensuring that each other’s DCO do not overlap, and our works 
complement and do not duplicate

• Scottish Power attends the Transport Review Group 

• Working groups on logistics and communications up and running

• Road management 

• Abnormal Indivisible Loads coordination 

39Item 6
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Item 7: Traffic and Transport 
Rebecca Quigg, Transport Co-ordinator

Steve Merry, Suffolk County Council Highways 
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Transport Coordinator 

Role & Responsibilities 

• Coordinate the work of the Transport Review Group 

• Coordinate the monitoring and implementation of the Transport Management Plans 

• Report on compliance with the Transport Management Plans 

• Help to resolve transport issues and challenges 

• Work with the Community Relations team to support Parish Councils with transport queries

• Coordinate the Transport Working Groups 

Item 7 41
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Transport Monitoring Reporting  Q3 2024
Average (Mean) and Maximum Daily HGV Movements 

153
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Transport Monitoring Reporting – Q3 2024
Average (Mean) and Maximum LGV Movements 

13 11 15

33 26
37

Forecast 
Early Years  
Daily LGV 
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Wider Traffic Monitoring

Traffic count sites

• 30 count sites agreed with local 

parish councils

• First surveys complete: summary of 

data to be provided in November

• Ongoing annual counts in April and 

October

• Single set of summer counts in 

August 2025 

• Four permanent SCC counter sites 

(green) to monitor seasonal changes

Item 7 45
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Transport Working Groups
Update on Transport Working Groups 

Working Group Next Steps 

Leiston Meeting to discuss design updates: 3 October 2024

B1122 Next meeting date in discussion 

B1125 In-person walkthrough of B1387 with Blythburgh and Walberswick Parish Councils: 30 September 2024 

Meeting to discuss the Westleton Scheme and Middleton Footways: 31 October 2024

Marlesford & 

Little Glemham

Next meeting date in discussion

Wickham Market Design feedback received: 1 October 2024

Next meeting date in discussion

Yoxford Meeting in November to update 

Item 7 46
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Transport Review Group 
General updates 

• Transport Monitoring Report high level data will be made available on a monthly basis (with a more in-depth 

report presented quarterly at the TRG)

• Next Transport Review Group is scheduled for 16th January 2025 due to the Christmas break

• Transport Review Group meetings will be scheduled for 2025 before the end of the year 

• Transport Working Group meetings will be scheduled for 2025 before the end of the year 

Item 7 47



Item 8: Community Safety

48

Darren Benford-Brown, Community Safety Officer 

Item 8



NOT PROTECTIVELY MARKED | © 2023 Sizewell C Limited. All rights Reserved.

SIZEWELL C WORKER CODE OF CONDUCT

The Sizewell C Project operates a Worker Code of Conduct designed to set clear 

expectations for the behaviour of all workers, whether on site or in the local community. 
The SZC Worker Code of Conduct, (the “Code”), will help to achieve the following:

Explain the behaviour expected of workers and outline the means by which the Code will 

be communicated. This expectation will also inform the local community of the standard 

of behaviour they should expect from the workers and their employers.

Inform workers about the possible consequences if the code is not upheld.

Recommend actions for workers when behaviours contrary to this Code have been 

observed.
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Suffolk Constabulary is continuing to work closely with stakeholders and local communities to ensure it provides the appropriate 
policing support as the construction of Sizewell C commences. 

We have also engaged with and visited our Avon and Somerset police colleagues at Hinkley Point C to learn from the approaches 
they took with a very similar construction in their policing area.

From the outset we have considered the impact on the local road network, and this was a matter that was subject to much 
discussion in the planning hearings. We have enhanced our road policing provision in and around the Sizewell area to ensure the 
safe movement of large loads travelling to and from the site, to focus on road safety and, where appropriate, on traffic offe nce 
enforcement. 

If you witness a traffic incident, that does not require an immediate response from the emergency services or have concerns o r 
information for the police about traffic matters in general, please ensure that you follow the same procedures that are already used 
across Suffolk and report online.  

Please tell us what is happening in your community so we can provide an appropriate and proportionate response.  

Remember call 999 if an incident requires an immediate response from the emergency services 

Suffolk Constabulary Statement 
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Suffolk Constabulary Statement 

On the home page you will find a series of blue tiles.  To report 
something that has happened click on “Report”.  If you have a 
general issue such as ongoing speeding on a particular road then 
use “Tell us about” then “Tell us about something you have seen 
or heard” and then “Tell us about something else”.  

If you want to find out information from Suffolk Constabulary use 
the blue square that says “Request” where you can search for 
data yourself or make a Freedom of Information request.  

Look on the Suffolk police website 
www.suffolk.police.uk 

https://gbr01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.suffolk.police.uk%2F&data=05%7C02%7CJonathan.FORD%40suffolk.police.uk%7Cd1f78bb32f82493825fb08dcc05a3af8%7C63c6bc72b09342dbbf8a14e2a998e211%7C0%7C0%7C638596740973292941%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=dW3KnuijEhbxEQJLh3%2FvQrX%2FaNGP3HddLTaMCNjVQa0%3D&reserved=0
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Item 9: Q&A
Via Town and Parish Council Representative 

Chair
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Question:

Pre-submitted Questions
Submitted by: Cllr Nicky Corbett, Leiston-cum-Sizewell Town Council

1) The scale of work at the rail compound in Buckleswood 

Road is greater and will take longer than we had 

anticipated. The HGV route - up to 10 deliveries at peak 

- is through residential roads in Leiston. Presumably, 

this is also the advisory route for contractors, small 

delivery vehicles and buses. Will the Transport Review 

Group monitor the traffic movements on this route? In 

addition, will the surface condition along Abbey Road, at 

the level crossing, along Station Road, Waterloo Avenue 

and Saxmundham Road be monitored, and repairs 

carried out as and when needed?  

2) In addition, we have concerns about the increased 

traffic at the right turn on a blind corner at the 

gatehouse on the B1119, especially during the winter 

months. Will this be traffic controlled? 
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Question:

Pre-submitted Questions
Submitted by: Cllr Sam Seddon, Peasenhall Parish Council

1) Could the forum supply an illustration of the 'SZC' identification plate and provide 

details of where this will be placed on vehicles, so that we may inform residents 

of where to look.  

2) Are they in use yet and will these only be displayed on vehicles over 3.5 tonnes 

GVW or on all SZC vehicles of any size? 
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Question:

Pre-submitted Questions
Submitted by: Kelsale-cum-Carlton Parish Council 

1) Residents in Kelsale-cum-Carlton are extremely concerned about the significant increase in traffic 

both on the A12 and local roads. A resident in North Green has services located under the A12 and 

the foundation of their property is on sand. If there is any maintenance issue or damage to either 

their services or their foundation caused by the increased heavy traffic and resultant vibrations, 

what assistance, financial or otherwise, can SZC offer?

2) At our recent PC meeting, residents close to the SLR construction site reported that they are 

experiencing adverse mental health issues, some severe. What support will SZC offer to local 

residents to assist them in coping with the stress of having the largest construction project in 

Europe being on their back door?  
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Question:

Pre-submitted Questions
Submitted by: Cllr Graham Lacey, Middelton-cum-Fordley Parish Council 

1) The 700m of the B1125 from its junction with the B1122 to the start of the 

Middleton village 30mph zone is currently set at the national 60mph speed limit. 

This is dangerous, including as it does a 90 degree bend accident blackspot. Will 

Sizewell C support an application to change this short section to 30mph? 

2) Will Sizewell C put pressure on Suffolk Police for higher levels of speed 

enforcement on the B1122 especially at rush hour periods? 

57Item 9



Thank you
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